SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1.:25PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 123 Const Calendar Day: 756 Date: 04-Oct-2011  Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours:  07:00 AM  05:00 PM Break: 00:30 Over Time: 01:30
Federal ID:
Location:
Reviewer:  Casey, William Approved Date: Status: Submit
Weather
Temperature 7 AM 59 12PM 66 4PM 65
Precipitation Condition Mostly Cloudy

Working Day If no, explain:

Di ary: Dispute
General Comments

Tai-Lin Liu; Diary on 10/04/2011, Tuesday — Mostly Cloudy, 68/57 °F =
*Checked Lotus Notes (e-mails) & PMIV to print Submittal / RFI logs — two RFIs and seven Submittals
under my name.

*TYL's comments on SUB #1265R02 (Crossbeam Jacking Plan: East Anchorage) came in PMIV system.
Studied the comments and sent to ABF for possible CRM. ABF Kevin has counter comments on item #2,
sent his comment to TYL for resolution. Talked to Karen about this issue and other Submittals/RFIs as
well. ABF is going to have a meeting to explain the Jacking procedure for this East End Crossbeam on
next Tuesday (10/11, 9 AM). Informed inspectors to read through SUB # 1265R02 & 2524R00 before
attending the meeting. Waited for TYL's response to decide having CRM or not.

*Continued studying SUB # 1265R02 — Crossbeam Jacking Plan: East Anchorage — Jacking Sequence.

*Worked on CCO87 — East end drawing review, plan sheet: 725S1, 726R2 with supporting RFIs. Wrote
this daily report and left office @ 05:00PM.

* Worked 1.5 hours OT today (10/04/11, Tuesday)
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